

**RESOLUTION 2019 – 8**

**RESOLUTION APPROVING CHANGE ORDER NO. GC-01  
FOR WINDOWS & AIR CONDITIONING SLEEVES AT PEER PLACE**

WHEREAS, the Housing Authority of the County of Morris has contracted with NDP Construction, LLC in the amount of \$526,200 to install Windows & Air Conditioning Sleeves at the Peer Place Family Complex, Denville, NJ; and

WHEREAS, this Change Order includes relocating existing electric in 24-bedroom units where the A/C sleeve has been relocated to under the window. This work is required to avoid creating a nuisance of condensate water dripping onto the walkway, and to maintain a consistent look in the rear of the buildings; and

WHEREAS, Change Order No. GC-01 increased the contract in the amount of \$8,800.00; and

WHEREAS, funds for this Change Order are available; and

WHEREAS, this Change Order has been reviewed and recommended by LAN Associates.

NOW THEREFORE BE IT RESOLVED that the Board of Commissioners of the Housing Authority of the County of Morris hereby approves Change Order GC-01.

\_\_\_\_\_  
Kelly A. Stephens, Director/Secretary

\_\_\_\_\_  
Date Adopted

**I HEREBY CERTIFY THAT FUNDS ARE  
AVAILABLE TO PAY THE ABOVE EXPENDITURES**

\_\_\_\_\_  
**GINA BOZZI, FINANCIAL MANAGER**